
ASAROO 
Consulting Inc. 

February 15,2006 

Mr. Kevin L. Rochlin 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, ECL-111 
Seattle, WA 98101 

RE: Monthly Reports: No. 116, January 2006 
Operable Unit No. 02 
Asarco Tacoma Smelter Site 

Dear Mr. Rochlin: 

Asarco is submitting this monthly report per the requirements of paragraph 48 ofthe Consent 
Decree for the above referenced site. The report is organized to follow item (a) through (g) 
of this paragraph. 

If you have any questions, please call me. 

Sincerely, 
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Thomas L. Aldrich 
V.P., Environmental Affairs 

Attachment (4 copies) 

cc: Chung Ki Yee - Washington Department of Ecology 
Glen Vedera - CH2MHill (2 copies) 
Richard Kauffman - ATSDR c/o U.S. EPA Region 10 
Leslie Ann Rose - Citizens for a Healthy Bay 
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Monthly Report No. 116, January 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

A. Actions taken to achieve compliance with the Consent Decree during the previous 
month. 

1. A regular monthly design review meeting was not held in January. 
2. Remedial Design continued. Remaining design elements are incorporated into the 

Tacoma Upland Remediation Design - Grade and Cap Site and Breakwater 
Peninsula. 

3. Remedial Action activities continued. 

B. Summary of sampling, tests, and all other data received or generated by Asarco in the 
previous month. 

1. Outfall activities including the following: 

Section 2.6.1 ofthe Statement of Work (SOW) requires Asarco to determine if the 
monthly average surface water outfall concentrations for arsenic, copper, and zinc 
exceed 0.5 ppm. EPA and Asarco met on April 17, 2003 to discuss momtoring at 
the Tacoma Smelter site. The following changes to the outfall monitoring program 
were agreed to on an interim bases: 

Sampling at the Middle Outfall was discontinued. Flows to this outfall have 
been re-routed to the North Outfall. Remaining seepage out of the Middle 
Outfall is too low to measure and does not provide accurate water quality 
results. Sampling at the North and South outfalls will continue through RA. 
Weekly composite samples (instead of daily composite samples) will be 
collected at each of these outfalls during the construction season. During the 
winter season, outfall samples will be collected every other month. The 
following schedule began in May of 2003. Weekly composite samples will be 
collected during the following months: May-October, December, February, and 
April. Results for samples collected in December are attached. There was an 
exceedance for As (1.68 mg/L), Cu (2.23 mg/L) and Zinc (0.88 mg/L) during 
the week of November 28 - December 5 likely due to heavy rains during that 
period of time. 

B. Work Plans and other deliverables completed and submitted during the previous 
month. 

1. No new comments were received from EPA during the month of January. 
2. Final Smelter site remediation design continued in January. 
3. Remedial Action during January included the following tasks: 

• OCF construction activities: 
> Asarco notified EPA verbally that the lower vault of OCF had a leak and 

groundwater/surface water was collecting in the vault. A pump was 
mobilized to the site to remove the water from the vault and inspections 
were made to determine the source of the leak. 
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Monthly Report No. 116, January 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

y Maintained leachate collection system and shipped leachate for offsite 
treatment as necessary to maintain adequate storage capacity in the 
temporary Baker storage tank. 

Source Area construction activities: 
y Maintained erosion and surface water controls 
Site Capping construction activities: 
y Maintained subgrade areas at the site 
Site-wide remediation activities: 
y Continued surface water controls 
y Maintained haul roads and stockpiles onsite 
Water Treatment System: 
y Continued to collect water in baker tank for offsite disposal 

D. Actions scheduled for the next six weeks. 

1. Remedial design will continue. 
2. Asarco expects to receive comments from EPA on the following submittals: 

y None expected. 
3. The following Remedial Action tasks are planned to continue: 

• I ^ Monitoring: 
y Outfall sampling (weekly composite samples) during scheduled months 
y Semi-annual monitoring will be completed in March 

• OCF construction activities: 
y Continue collection of leachate in baker tank for offsite disposal 
y Continue monitoring of leachate volumes 
y Continue to resolve leak in lower vault 

• Source Area construction activities: 
y Erosion controls and site maintenance 

• Site Capping construction activities: 
y Continue to maintain subgrade areas at the site 

• Site-wide construction activities: 
> Continue surface water controls 
> Maintain roads and stockpiles onsite 

• Water Treatment System: 
y Continue to collect leachate in baker tank for offsite disposal 

E. Percentage completion, unresolved delays encountered or anticipated that may affect 
schedule, and efforts to mitigate delays. 

1. Group 1 Preliminary Design tasks are 100% complete; Intermediate Design is 
100% complete; Final Design is about 98% complete. 

2. Group 2 Preliminary Design is about 100% complete; Intermediate Design is 
essentially complete. Final Design is about 95% complete. 

3. Surt^ice water evaluation is about 98% complete. 
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Asarco Tacoma Smelter Site 

F. Modifications to work plans or schedules proposed to or approved by EPA. 

1. Schedule revisions may be necessary because the RD schedule in the Remedial 
Design Reports (RDRs) anticipated Consent Decree lodging in April 1996. The 
current RD Schedule (Final Revision 1) was prepared in September 1996 and is 
part ofthe RD Work Plan. 

2. Asarco is currently working per Revision 8 ofthe RD schedule as discussed with 
lEPA during the May 23, 2000 RD meeting. 

G. Activities undertaken to support Community Relations Plan during the previous month 
and planned for the next four weeks. 

1. Meetings held in January: 

• Asarco attends the Town of Ruston's Town Council meetings routinely to 
answer question or give briefings regarding the status of RA activities (L' and 
3"' Monday of each month). 
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Table 1. Summary of December 2005 Outfall Data for As, Cu, and Zn Compared to SOW Limit 

Location 

South Outfall 

North Outfall 

As Cone, 
ppm 

0.516 

0.069 

%of 
SOW Limit* 

103.20% 

13.85% 

Cu Cone, 
ppm 

0.648 

0.093 

%of 
SOW Limit* 

129.50% 

18.50% 

Zn Cone, 
ppm 

0.050 

0.015 

%of 
SOW Limit* 

10.00% 

3.00% 

0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW. 




